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Real Estate and Construction Division

A.

25X1

Conduct the Necessary Planning and Contract for the
Acquisition, Design, and Direct Construction
Modifications to External Buildings which will be
Retained.

Based on the assumption that not all Agency personnel or
activities will be accommodated by the new building, it
is necessary to begin planning for the facilities
required to accommodate the shortfall of space.

It is believed that and other buildings
not yet identified are facilities which will be utilized
to house personnel and activities not accommodated in
the new building. Therefore, RECD must begin

3

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2013/01/18 : CIA-RDP89-00087R000200190007-3




i
|

- Declassified in Part - Sanitized Copy Approved for Release 2013/01/18 : CIA-RDP89-00087R000200190007-3

25X1

25X1

25X1

e

“

SECRET Q |

negotiations with the owners of these buildings to
determine when they will be available and must budget
and begin the initial work to acquire additional space
at the minimum in the ‘buildings.

With the proper approvals and owners' and occupants'
concurrence, we must begin design changes to these
buildings and perform construction modifications to
accommodate our personnel and activities. Cost
estimates at this point are difficult to project;

openers.

|
however, an estimate of is not unreasonable for i
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Headquarters Operation, Maintenance, and Engineering Division

A.

B.

/? 1
Install new incinerator to coincide with opening of the *fv7r?
new building on the Headquarters Compound. .

Develop plans for occupancy of the new building on the f) (L’

Headquarters Compound. lﬁﬁdbx_g

Develop plans for assuming maintenance and operation of -
the power plant and new building. .
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D. Develop plan for consolidation of the New Building
Project Office and Headquarters Operation, Maintenance,
and Engineering Division prior to occupancy of the new
building.
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